

THIS PAGE INCLUDED FOR

INDEXING

PAGE DOWN FOR BALANCE OF INSTRUMENT

San July Klesh #24 CITY OF OMAHA

BOOK 974 PAGE 716

LEGISLATIVE CHAMBER

RESOLVED BY THE CITY COUNCIL OF THE CITY OF OMAHA:

Construction Sciences and Sanitary and Improvement WHEREAS, District (S&ID 219) entered into a Subdivision Agreement which was approved by City Council Resolution Number 2263 on October 2, 1990 which covered the public improvements of Tranquility 2nd, a subdivision located South of Fort Street at 126th Street; and,

WHEREAS, Exhibit "B" of the Agreement needs to be amended to show a temporary cul-de-sac for 126th Street North of Park Lane Circle; and,

WHEREAS, the Subdivider and the District have requested the City include this connection in the City's future improvement project for Fort Street; and,

WHEREAS, Construction Sciences, Inc. agrees to pay \$10,800.00 as its share of the future construction costs to connect 126th Street to Fort Street; and,

WHEREAS, an amendment to the Subdivision Agreement has prepared setting forth all the provisions mentioned above.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF OMAHA:

THAT, the Amendment to the Subdivision Agreement for the City of Omaha, Sanitary and Improvement District 219 of Douglas County, Nebraska and Construction Sciences, Inc., as recommended by the Mayor, which delays the connection of 126th Street onto Fort Street is hereby approved. The Subdivision Agreement was approved by City Council Resolution Number 2263 on October 2, 1990 and covered the public improvements of Tranquility View 2nd located South of Fort Street at 126th Street.

10. Hd LT 1 51 SON GEORGE LEGISTER OF DEEDS

O120y REGISTER COUNTY, NE APPROVED AS TO FORM:

I hereby certify

ASSISTANT

and correct cop now on file in the

COMP (

N TOW

F/B M

ed AUG - 6 1991

Councilmember

AMENDMENT TO SUBDIVISION AGREEMENT

This Amendement to Subdivision Agreement made and entered into this day of day of day, 1991 by and between CONSTRUCTION SCIENCES, INC. (hereinafter referred to as "Subdivider"), SANITARY AND IMPROVEMENT DISTRICT NO. 219 OF DOUGLAS COUNTY, NEBRASKA (hereinafter referred to as "District") and the CITY OF OMAHA, a Municipal corporation in the State of Nebraska (hereinafter referred to as "City").

WITNESSETH:

WHEREAS, Subdivider, District and City entered into a Subdivision Agreement dated October 4, 1990 which was approved by City via City Council Resolution 2263 on October 2, 1990 and the Mayor's signature on October 4, 1990; and

WHEREAS, Subdivider, District and City wish to amend said Subdivision Agreement in the manner as hereinafter set forth:

NOW, THEREFORE, IT IS AGREED THAT THE ABOVE DESCRIBED SUBDIVISION AGREEMENT BE AMENDED AS FOLLOWS:

- 1. That Exhibit "B" to Subdivision Agreement be temporarily amended in the manner as set forth on Exhibit "B" to this Amendment to Subdivision Agreement.
- 2. That Subdivider install a temporary turn-around on 126th Street as shown on Exhibit "B" attached hereto.
- 3. That Subdivider file the Temporary Construction Easement attached hereto as Exhibit "D" in favor of the City of Omaha.
- 4. That City shall, at such time as it deems necessary, connect 126th Street to Fort Street as Per Exhibit "B attached hereto.
- 5. That Subdivider pay City the sum of \$10,800; whereupon neither subdivider nor District shall bear any responsiblity nor incur any expense for such connection, including, but not limited to the grading and/or resodding of any easement area and/or the lowering of any telephone ducts presently located along Fort Street.

All other terms and conditions of said Subdivision Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, we the executing parties, by our respective, duly authorized agents, hereby enter into this Agreement effective the day and year first above written.

ATTEST:

CITY OF OMAHA

MAYOR

Date

SANITARY AND IMPROVEMENT DISTRICT

NO. 219 OF DOUGLAS COUNTY, NEBRASKA

Len Leavitt, Clerk

CONSTRUCTION SCIENCES, INC., a

Nebraska corporation

Jøhn J/Smith, President

APPROVED AS TO FORM:

